
City of Issaquah Quarterly Report ï Fall 2020  

Major Development & Construction Activity Report  

 

The following represents a status summary of select major development 

(review and construction) occurring in the City.  A complete list of all 

significant development activity can be found on the Cityôs Active Projects 

page:  https://www.issaquahwa.gov/activeprojectsmap  

As construction projects move from Summer to Fall, wet weather 

construction plan s are required for projects wishing to continue working 

during the wet season.  Higher standards are put in place for exposed soils 

and temporary erosion & sedimentation control (TESC).  

Project Name:  Middle School 6  

(Talus)   

Project:  Approximately 145,000  

square feet of academic, school  

administration and ancillary spaces  

in a six -story building, as well as an  

athletic field.  The new school would  

accommodate up to 900 students  

and 80 staff.  

Location:  Talus  

Approval :  Land Use Permit (SDP19 -  

00002 )  approved 2/10/20  

Status:  (Fall ï Winter) Construction  

will continue into the wet season and through next summer.  The District  

is hoping for construction to be completed by August 2021 in time for the 

2021 -2022 school year.  

 

 

https://www.issaquahwa.gov/activeprojectsmap


 

Project Name:  Talus Parcel 9  

Project:  90 single - family homes  

Location:  Talus  

Approval :  Preliminary Plat (14 -  

0000 1) approved 6/2/14  

Status:  After initial grading activities  

on the property, Talus Parcel 9  

became unstable in November 2015.   

Since that time, the property owner  

has been working to stabilize the  

property in anticipation that future  

development could move forward.   

The City has placed a requirem ent on the property that it remain stable over  

the course of a typical wet season before development activities could 

resume.  The property owner has requested this wet season to be their 

monitoring period.  The parties will observe the property over the w et 

season (October to April) and evaluate whether development may proceed in 

the Spring.  

 

 



 

Project Name:  Panorama  

Project:  63 single - family homes  

Location:  Talus  

Approval :  Final Plat (F P15-00003) approved 9/18/15  

Status:  (Fall ï Winter) Continued construction of homes sites is expected 

through the next quarter.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
  



Project Name:  Poplar Office Building  

Project:  Approximately 71,000 square foot commercial building with  

potential retail and/or day care uses on  

the ground floo r.  

Location:  2005 NW Poplar Way   

Approval :  Land Use Permit (ASDP18 -  

00009) approved 1/10/19  

Status:  (Fall ï Winter) Building is  

expected to receive its Certificate of  

Occupancy  in late October .  No tenants  

have been disclosed as yet.  

 

 

 

 

 
 

 

 

 



Project Name:  Block 19 apartments  

(Alexan Highlands)  

Project:  Construction of a five -story,  

135 -unit apartment building with a  

2- lev el par king garage tucked under  

the building.   

Location:  Issaquah Highlands,  

northeast corner of 10 th  Avenue NE  

and NE Falls Drive  

Approval :  Land Use Permit  

(ASDP17 -00004) approved 10/13/17  

Status:  (Fall -Winter) : Con struction is  

ongoing in this upcoming quarter and  

construction is expected to be  

completed by in the second quarte r  

of 2021.  

 

 

 
 

 

 

  


